GOVERNMENT OF INDIA
ROAD TRANSPORT AND HIGHWAYS
LOK SABHA

UNSTARRED QUESTION NO:3845
ANSWERED ON:17.04.2002
NATIONAL HIGHWAY WORK PACKAGES FOR TAMIL NADU
P.D. ELANGOVAN

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the details of the National Highway packages for which contracts have been already given in Tamil Nadu and the amount allocated for each package;

(b) whether extension of time has been given for the completion of some of these works and some of the contractors have been debared from doing the NHAI work; and

(c) if so, the details thereof?

Answer

MINISTER OF STATE FOR ROAD TRANSPORT AND HIGHWAYS (INDEPENDENT CHARGE) (MAJOR GENERAL (RETD.) B.C. KHANDURI, AVSM)

(a) The details of the National Highway packages for which contracts have been awarded by NHAI in the State of Tamil Nadu are at Annex.

(b)&(c) Extension of time for completion has been given in respect of four packages as detailed below :

S.No	Description of Package	Extension of Time Granted	Reasons for Extension
1	4-laning from Km 199.200 to Km 207.600 of Salem Bypass, NH-7	11 months	Shifting of utilities and approval of ROB from Railways.
2	4-laning from Km 156.000 to Km 163.400 of Bangalore-Salem-Madurai Section, NH-7	4 months	Shifting of utilities and clearance from Forest Department.
3	4-laning of Karur Bypass on NH-7 including 2-lane bridge across river Amaravathi in Tamil Nadu	6 months	Land acquisition, delayed approval from Railways
4	Construction of 4-lane ROB on level crossing No. 36 on Karur Bypass on NH-7 in Tamil Nadu	7 months	Delay in approval from Railways

M/s P.T. Sumber Mitra Jaya has been debarred for further award of works by NHAI.

ANNEX REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO. 3845 FOR ANSWER ON 17.04.2002 ASKED BY SHRI P.D. ELANGOVAN REGARDING NATIONAL HIGHWAY WORK PACKAGES FOR TAMIL NADU.

CONTRACT PACKAGES IN TAMIL NADU, BEING IMPLEMENTED BY NHAI

Sl. No.	Contract Package	NH No.	Length (in Kms.)	Cost awarded to civil contractor (Rs. in crores)
1.	Tada-Chennai (TN-1) Km. 52.8 to 11	5	41.8	185.02
2.	Hosur-Krishnagiri Km. 48.6 to 94	7	46.6	172.26
3.	Krishnagiri-Vaniyambadi Km. 0 to 49	46	49	163.46
4.	Viniyambadi-Pallikonda Km. 49 to 100	46	41	183.72
5.	Pallikonda-Ranipet and Valejapet Bypass Km.100 to 145	46	45	169.28
6.	Valejapet-Kanchipuram Km. 106.4 to 70.2	4	36.2	121.57
7	Kanchipuram-Poonamalee Km. 702 to 13.8	4	56.4	164.38
8.	4-laning of Karur Bypass including additional bridge across river Amrawati	7	9.36	34.96
9.	Construction of Karur ROB	7	0.84	9.96
10.	Hathipalli-Hosur (NS/11) Km. 33.015 to 48.6	7	15.58	27.25
11.	Salem Bypass (NS/12) Km. 199.2 to 207	7	8.4	23.86
12.	Bangalore-Salem-Madurai Section (NS/14) Km. 156 to 163.4	7	7.4	17.00
13.	Bangalore-Salem-Madurai Section (NS/26) Km. 180			

to 199.2	7	19.2	70.61
14. 4-laning of Bangalore-Salem-Madurai Section (NS/27)			
Namakkal Bypass	7	8.4	18.36
15. Tambaram-Tindivanam Km. 28 to 121	45	93	375.00
16. Chennai Bypass Connecting NH-4 &	45	19	42.45